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Phase 4:  

Project Implementation –  

Design, Construction, Project Acceptance 

Phase 5:  

Post-Acceptance Performance  

  Final Project Design 

  Design Submittals  

 Agency review and approval 

  ESCO provides insurance and bonds 

 Notice to Proceed with Construction 

 Construction, inspections, documentation, training 

 Post-Award Conference 

Phase 4:  Implementation 

 Commissioning and Post-Installation M&V 

 Acceptance of installed project 

Up to 25 years including construction 1  2 years or longer 

Key 

 Agency Action 

 ESCO Action 
With Agency 

Participation/Oversight 

Project Design and Review 
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• Participants 

– Agency —  

CO, COTRs, inspectors, others on acquisition team 

– ESCO —  

Project manager, design, construction, commissioning, 

M&V, and performance-period services personnel 

• Purpose 

– Review roles, responsibilities, expectations, timelines, 

and communication protocols 

– Review schedules for design, construction  

– Establish protocols for site access and submittal review 

 

Post-Award Conference 
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• Design and construction submittals 

– Designs, drawings, installation plans 

– Manufacturer’s cut sheets for actual equipment to be 

installed 

– Construction schedule 

 

• See Sample Deliverables for Task Orders,  
Attachment J-4 of IDIQ 

Submittals  
(per IDIQ § C.5 and TO RFP) 
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• Agency reviews and verifies: 

– Compliance with requirements in TO 

– Design clearly addresses ECM interfaces with 

existing equipment 

– Drawing particulars are in compliance with TO 

• FEMP ESPC team reviews for  advanced 
technologies 

Design Review 
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• Acceptance of submittals does not relieve ESCO 
of responsibility to meet facility standards of 
service and deliver guaranteed cost savings  
(IDIQ C.5.1.A). 

• ESCO may not deviate from approved submittals. 

– If deviation is required, the deviation must be approved 

by the Contracting Officer prior to installation. 

 

ESCO’s submittals constitute 
requirements of the contract after 
acceptance by agency  
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• CO issues notice AFTER: 

– ESCO provides  

• Acceptable performance and payment 

bonds (as required)  

• Insurance certificates 

– Agency approves  

• ESCO’s designs and construction plans 

• Related submittals 

 

Notice to Proceed with  
Installation 
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Phase 4:  

Project Implementation –  

Design, Construction, Project Acceptance 

Phase 5:  

Post-Acceptance Performance  

  Final Project Design 

  Design Submittals  

 Agency review and approval 

 Notice to Proceed with Construction 

 Construction, inspections, documentation, training 

 Post-Award Conference 

Phase 4 :  Implementation 

 Commissioning and Post-Installation M&V 

 Acceptance of installed project 

Up to 25 years including construction 1  2 years or longer 

Key 

 Agency Action 

 ESCO Action 
With Agency 

Participation/Oversight 

Project Design and Review 
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• Agency verifies proper ECM installation per TO 

requirements and approved submittals 

• Agency monitors ECM installation activity 

• Agency witnesses ECM commissioning and M&V 

activities 

 

• FEMP ESPC team is available for support on advanced 

technologies 

ECM Installation Activities 
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• Agency verifies receipt and reviews: 

– As-built drawings in format specified in TO 

– O&M manuals & related O&M procedures 

– Spare parts lists and provided spare parts 

– Manufacturer warranties 

– ECM training materials & proposed schedule 

– Commissioning report  

– Post-installation M&V report 

Agency Post-Installation Inspections and 
Verifications 



Federal Energy Management Program femp.energy.gov 

M-11 

• Verifies completion of construction punch list items 

• Verifies resolution of any ECM performance 
deficiencies 

– FEMP can help with resolution of performance issues 

• Verifies that any revised post-installation 
submittals are acceptable 

• Coordinates agency staff training with ESCO  

• Coordinates inspections of rebate-related ECMs 
with ESCO and utility 

COR Post-Installation Activities 
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• Agency review of report should verify: 

– ESCO compliance with Commissioning Plan 

– Commissioning results meet or exceed design intent 

and facility performance requirements 

– Any seasonal testing to be required at later date 

• Example: Chiller performance test if ECM installation is 

completed before summer peak loads 

 

Commissioning Report 
(IDIQ § C.5.4) 
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• Agency verifies ESCO compliance with M&V 
Plan, and that: 

– Energy and O&M baseline data is consistent with 

agreed-upon baseline conditions  

– Energy rates for first year of performance period are as 

specified in TO 

– Installed ECMs have the potential to meet or exceed 

the guaranteed annual cost savings 

• FEMP ESPC Team also reviews Post-Installation 
Report 

Agency Reviews Post-Installation M&V 
Report 
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Phase 4:  

Project Implementation –  

Design, Construction, Project Acceptance 

Phase 5:  

Post-Acceptance Performance  

  Final Project Design 

  Design Submittals  

 Agency review and approval 

  ESCO provides insurance and bonds 

 Notice to Proceed with Construction 

 Construction, inspections, documentation, training 

 Post-Award Conference 

Phase 4:  Implementation 

 Commissioning and Post-Installation M&V 

 Acceptance of installed project 

Up to 25 years including construction 1  2 years or longer 

Key 

 Agency Action 

 ESCO Action 
With Agency 

Participation/Oversight 

Project Design and Review 
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• CO provides written notice of acceptance to ESCO 

– Confirms project complies with all TO requirements  

– Advises that ESCO may submit first invoice 

– Begins the performance period 

 

• Early acceptance of individual ECMs saves on 

interest costs (IDIQ § E.3) 

– ECMs completed early in implementation period 

Acceptance of Project Implementation – 
After All Post-Installation Submittals Are 
Approved  (IDIQ § E.3) 
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• Variances between design and as-built installation 

– ESCO and agency should track changes 

– Changes  and energy impacts should be documented in 

Post-Installation Report 

• Preferred:  Handle changes so that no revision of TO 

schedules or financing structure are required 

• Timely negotiations preserve the project schedule 

 

Handling Changes During Implementation 
Phase 
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• Follow your Contract Management Plan –  
This is the plan that ensures continuity of contract 
administration as individuals come and go 

– Prepare Plan at TO award 

– Follow the plan or modify during design/construction 

and after project acceptance 

• Maintain all ESPC project documents — 
especially M&V and commissioning data and 
O&M manuals and training materials 

– Audits, turnover, … 

Prepare for Contract Administration 
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Q1:  How is the ESPC construction process different 
from conventional design-building construction? 

A:  Commissioning and post-installation M&V are 
required by contract. 

Q2: Do the ESCO’s submittals (designs, drawings, etc.) 
constitute requirements of the contract? 

A:  Yes. 

Q3: What is the main M&V-related activity during the 
construction period? 

A:  Post-installation M&V activities and report. 

Review 
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Q4: Name two post-installation ESCO submittals 
related to O&M. 

A:  O&M manuals & related O&M procedures 

     Spare parts lists and provided spare parts 

     Manufacturer warranties 

     ECM training materials & proposed schedule 
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